

1
2
3 BILL NO. S-75-05-26

4 SPECIAL ORDINANCE NO. S- 96-75

5 AN ORDINANCE approving Change Order No. 2
6 in connection with Division II, WPC Plant Expansion

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 2 to John Dehner, Inc. in con-
10 nection with Division II, WPC Plant Expansion in the amount of \$6,345.90, in-
11 crease of Federal Funded contract, as set out in the specifications, is hereby
12 in all things ratified, confirmed and approved.

13 SECTION 2. This Ordinance shall be in full force and effect from
14 and after its passage and approval by the Mayor.

15
16
17
18 
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33
34 APPROVED AS TO FORM
AND LEGALITY

35 
CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 5-13-75 Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage. Passed ~~(and)~~ by the following vote:

TOTAL VOTES	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
	<u>8</u>	<input type="checkbox"/>	<input type="checkbox"/>	<u>1</u>	<input type="checkbox"/>
BURNS	✓	_____	_____	_____	_____
HINGA	✓	_____	_____	_____	_____
KRAUS	✓	_____	_____	_____	_____
MOSES	✓	_____	_____	_____	_____
NUCKOLS	_____	_____	_____	✓	_____
SCHMIDT, D.	✓	_____	_____	_____	_____
SCHMIDT, V.	✓	_____	_____	_____	_____
STIER	✓	_____	_____	_____	_____
TALARICO	✓	_____	_____	_____	_____

DATE: 5-27-75 Charles W. Westerman
CITY CLERK William G. Hinga
Chief Deputy City Clerk

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution, No. A-96-75 on the 27th day of May, 1975.

ATTEST: (SEAL)

Charles W. Westerman James Stier
CITY CLERK PRESIDING OFFICER
William G. Hinga
Chief Deputy City Clerk

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of May, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

Approved and signed by me this 28th day of May, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

Dean H. Root
MAYOR

Bill No. S-75-05-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 2 in connection with Division II, WPC
Plant Expansion

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance 88 PASS.

Paul M. Burns - Chairman

Donald J. Schmidt - Vice - Chairman

Winfield C. Moses, Jr.

William T. Hinga

Eugene Kraus, Jr.

Paul M. Burns
D. J. Schmidt
W. C. Moses Jr.

William T. Hinga

Eugene Kraus Jr.

MADE A MATTER OF RECORD

DATE 5-27-75 CHARLES W. WESTERMAN, CITY CLERK

PROJECT Water Quality Control Project OWNER Fort Wayne, IndianaDIVISION/~~STINKKICK~~ II - Terminal PondsCHANGE ORDER NO. 2TO: John Dehner, Inc., andSpears-Dehner, Inc., Joint Venture1206 Clark Street, P.O. Box 1346Fort Wayne, Indiana 46801

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Deduct) (Add)	Revised Contract Amount
TOTAL	<u>\$ 4,584,779.00</u> 4,591,024.90	<u>\$ 6,345.90</u>	<u>\$ -0-</u>	<u>\$ 6,345.90</u>	<u>\$ 4,591,124.90</u>

Description:AddDeduct

Furnish all labor, materials and necessary appurtenances required to relocate the proposed new 24-inch water main around Pond No. 2 at the south end such that construction in the pond embankment core is eliminated. Also furnish all labor, materials and necessary appurtenances to provide connection of the new relocated water main to the existing 24-inch water main at the north and south end of Pond No. 2 found to exist on a line west of locations anticipated.

1. Add 45 lineal feet of 24-inch DIP and appurtenances at the north end of Pond No. 2 to connect to the existing 24-inch water main. \$ 1,730.70
2. Add 12 lineal feet of 24-inch DIP and appurtenances at the south end of Pond No. 2 to connect to the existing 24-inch water main. 461.52
3. Add 108 lineal feet of 24-inch DIP and appurtenances to reroute the new water main around the south end of Pond No. 2 to avoid construction in the embankment. 4,153.68

TOTAL ADD

\$ 6,345.90

PAGE 2

CHANGE ORDER NO. 2

PROJECT Water Quality Control Project - Division II - Terminal Ponds
Fort Wayne, Indiana

Comments:

This change is necessary to permit maintenance convenience and minimize waste treatment malfunction and to permit connection to the existing water main found in the field to be in a location with in the easement noted in records.

All construction shall be in accordance with project plans and specifications and the attached revised plans with no change in construction contract completion date.

RECOMMENDED:

HENRY B. STEEG & ASSOCIATES, A DIVISION
OF HOWARD, NEEDLES, TAMMEN & BERGENDOFF

By Ray H. Kocher

Title Project Engineer Date APR 30 1975

ACCEPTED: JOHN DEHNER, INC., AND
SPEARS-DEHNER, INC.,
JOINT VENTURE

ACCEPTED FOR: JOHN DEHNER, INC.

CONTRACTOR

By John Dehner

Title V.P. Date APR 30 1975

ACCEPTED FOR: SPEARS-DEHNER, INC.

CONTRACTOR

By John Dehner

Title VICE PRESIDENT Date APR 30 1975

APPROVED:

CITY OF FORT WAYNE, INDIANA

OWNER

By Jerry D. Boswell

Jerry D. Boswell, Chairman

Carl O'Neal

Carl O'Neal, Member

Glen Conkling, Member

Title BOARD OF PUBLIC WORKS

Date: MAY 7 1975

DICEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #2 of John Dehner, Inc. in amount of \$6,345.90
is for changes necessary on Division II (Terminal Ponds) of the WPC Expansion
Program. Provides for relocation of water main.

According to Henry B. Steeg, Consulting Engineer, the change is necessary to permit
maintenance convenience and minimize waste treatment malfunction.

EFFECT OF PASSAGE Avoids water main location in pond embankment.

EFFECT OF NON-PASSAGE Possible problems at future date.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$6,345.90 - increase of
Federal Funded contract approved by S-63-75.

ASSIGNED TO COMMITTEE City Engineer